COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/10/2009

ESTIMATE SUMMARY 07:13:38
CONTID: C15069 ESTIMATE NO: 0012 PROG SPEC YR:2005
PCN: 15069-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 320.( DAYS TIME ALLOW: 394 CALENDAR DAYS
South of Lamar - South PERCENT TIME: 81.22 ORIG TIME ALLOW: 394 CALENDAR DAYS
PROJECT NO: NH 2871-031
South of Lamar - South
NAME OF ROAD: 2877A
PROJECT COUNTIES: PROWERS
CONTRACTOR:
CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 03/28/2009 DATE TIME STARTED 05/08/2008
6374 S. RACINE CIRCLE DATE LET 04/03/2008 DATE WORK BEGAN
DATE AWARDED 04/14/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/14/2008 DATE ACCEPTED
CENTENNIAL co 80111 303/688-6611 DATE NOTICE TO PROCEED 05/08/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 18,905,688.30 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: $ 17,300,345.31 NON-PARTICIPATING 11,003,326.01 164,195.51
PERCENT COMPLETE : 58.20% TOTAL EARNINGS 11,003,326.01 164,195.51
FUNDS AVAILABLE: $ 7,902,362.29 STOCKPILED MATERIALS 1,282,865.57 ~34,505.59
GROSS EARNINGS 12,286,191.58 129,689.92
TOTAL CLAIMS: $ 0.00 RETAINAGE -259,505.18 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 12,026,686.40 129,689.92
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 12,026,686.40 129,689.92
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 129,689.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15069-BID ESTIMATE RUN 04/10/2009
PROJECT: NH 2871-031 ESTIMATE NO: 0012 07:13:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00015 *REMOVAL OF HEADWALL 2.000 1.000
EACH 0.000 0.00
513.50000 1.000 513.50
0010 202-00033 *REMOVAL OF PIPE 66.000 58.000
EACH 8.000 6,778.24
847.28000 66.000 55,920.48
0015 202-00090 *REMOVAL OF DELINEATOR 270.000 136.000
EACH 0.000 0.00
4.11000 136.000 558.96
0020 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 9,776.000 7,332.000
SY 0.000 0.00
6.91000 7,332.000 50,664.12
0025 202-00250 REMOVAL OF PAVEMENT MARKING 10,000.000 0.000
SF 0.000 0.00
1.54000 0.000 0.00
0030 202-00810 *REMOVAL OF GROUND SIGN 53.000 26.000
EACH 0.000 0.00
71.89000 26.000 1,869.14
0035 202-01000 *REMOVAL OF FENCE 111,230.000 106,657.000
LF 0.000 0.00
0.31000 106,657.000 33,063.67
0040 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,700.000 450.000
LF 0.000 0.00
2.16000 450.000 972.00
0045 202-01300 *REMOVAL OF END ANCHORAGE 14.000 4.000
EACH 0.000 0.00
92.43000 4.000 369.72
0050 202-05150 SANDBLASTING 55,000.000 27,161.000
SF 0.000 0.00
0.26000 27,161.000 7,061.86
0055 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 75,000.000 37,456.700
cy 0.000 0.00

6.50000 37,456.700 243,468.55
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PCN: 15069-BID ESTIMATE RUN 04/10/2009
PROJECT: NH 2871-031 ESTIMATE NO: 0012 07:13:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-00062 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 8,639.000 6,028.000
cy 0.000 0.00
11.26000 6,028.000 67,875.28
0065 203-01100 PROOF ROLLING 2.000 2.000
HOUR 0.000 0.00
205.40000 2.000 410.80
0070 203-01500 BLADING 100.000 66.000
HOUR 0.000 0.00
120.00000 66.000 7,920.00
0071 203-01500 BLADING (EROSION CONTROL) 100.000 2.000
HOUR 0.000 0.00
150.00000 2.000 300.00
0075 203-01510 BACKHOE 6.000 6.000
HOUR 0.000 0.00
170.00000 6.000 1,020.00
0080 203-01597 POTHOLING 19.000 19.000
HOUR 0.000 0.00
250.00000 19.000 4,750.00
0085 206-00000 *STRUCTURE EXCAVATION 830.200 766.900
cy 63.300 584.89
9.24000 830.200 7,671.05
0090 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 0.000 0.000
cy 0.000 0.00
123.24000 0.000 0.00
0091 206-00050 STRUCTURE BACKFILL (SPECIAL) 987.400 942.300
cy 45.100 4,284.50
95.00000 987.400 93,803.00
0095 207-00205 TOPSOIL 33,837.000 16,919.000
cY 0.000 0.00
5.31000 16,919.000 89,839.89
0100 208-00002 *EROSION LOG (12 INCH) 15,914.000 1,725.000
LF 0.000 0.00
4.88000 1,725.000 8,418.00
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PCN: 15069-BID ESTIMATE RUN 04/10/2009
PROJECT: NH 2871-031 ESTIMATE NO: 0012 07:13:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 208-00011 *EROSION BALES (WEED FREE) 4,554.000 1,591.000
EACH 0.000 0.00
12.32000 1,591.000 19,601.12
0110 208-00020 *SILT FENCE 16,000.000 11,446.700
LF 0.000 0.00
1.03000 11,446.700 11,790.10
0115 208-00045 *CONCRETE WASHOUT STRUCTURE 6.000 2.000
EACH 0.000 0.00
333.78000 2.000 667.56
0120 208-00070 STABILIZED CONSTRUCTION ENTRANCE 11.000 10.000
EACH 0.000 0.00
450.00000 10.000 4,500.00
0125 208-00100 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
LS 0.000 0.00
5,135.00000 0.000 0.00
0126 208-00100 SEDIMENT REMOVAL AND DISPOSAL FOR 1ST HALF OF PROJECT 1.000 1.000
L S 0.000 0.00
2,567.50000 1.000 2,567.50
0127 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 50.000 0.000
HOUR 0.000 0.00
27.22000 0.000 0.00
0128 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 50.000 0.000
HOUR 0.000 0.00
79.60000 0.000 0.00
0130 208-00205 EROSION CONTROL SUPERVISOR 460.000 410.000
HOUR 0.000 0.00
20.00000 410.000 8,200.00
0131 208-00205 EROSION CONTROL SUPERVISOR 680.000 92.000
HOUR 0.000 0.00
59.31000 92.000 5,456.52
0135 209-00000 WATER 250.000 125.000
MGAL 0.000 0.00
20.54000 125.000 2,567.50
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PCN: 15069-BID ESTIMATE RUN 04/10/2009
PROJECT : NH 2871-031 ESTIMATE NO: 0012 07:13:38

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0140 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 5.000 0.000
EACH 0.000 0.00
231.08000 0.000 0.00
0145 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 3.000 0.000
EACH 0.000 0.00
371.20000 0.000 0.00
0150 212-00006 *SEEDING (NATIVE) 167.000 61.460
ACRE 0.000 0.00
282.43000 61.460 17,358.15
0155 213-00003 *MULCHING (WEED FREE) 250.000 99.960
ACRE 0.000 0.00
272.16000 99.960 27,205.11
0160 213-00061 *MULCH TACKIFIER 50,000.000 19,992.000
1B 0.000 0.00
1.49000 19,992.000 29,788.08
0165 215-00600 *TRANSPLANT PLUG 50.000 0.000
EACH 0.000 0.00
8.99000 0.000 0.00
0170 216-00022 *SOIL RETENTION BLANKET (CLASS 2) 7,882.000 0.000
SY 905.000 4,877.95
5.39000 905.000 4,877.95
0175 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 600.000 530.480
TON 35.930 9,594.03
267.02000 566.410 151,242.80
0180 412-00600 *CONCRETE PAVEMENT (6 INCH) 5,000.000 2,339.500
SY 0.000 0.00
54.74000 2,339.500 128,064.23
0185 412-01100 *CONCRETE PAVEMENT (11 INCH) 333,671.000 167,690.400
SY 0.000 0.00
30.61000 167,690.400 5,133,003.14
0185 MATERIAL ALLOWANCE STEEL 0.000
SY 0.000 0.00
1.59200 0.000 0.00
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PCN: 15069-BID ESTIMATE RUN
PROJECT: NH 2871-031 ESTIMATE NO: 0012
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0185 MATERIAL ALLOWANCE SAND 0.000
Sy 0.000 0.00

1.89000 0.000 0.00

0185 MATERIAL ALLOWANCE ROCK 0.000
SY 0.000 0.00
5.14400 0.000 0.00

0185 MATERIAL ALLOWANCE STEEL 2 0.000
Sy 0.000 0.00

0.79640 0.000 0.00

0185 MATERIAL ALLOWANCE ROCK2 24,210.089
SY 0.000 0.00
5.61000 24,210.089 135,818.60

0185 MATERIAL ALLOWANCE SAND 2 19,062.243
Sy 0.000 0.00

2.43000 19,062.243 46,321.25

0185 MATERIAL ALLOWANCE SAND 3 31,531.200
SY 0.000 0.00
1.60000 31,531.200 50,449.92

0185 MATERIAL ALLOWANCE ROCK 3 27,512.401
Sy 0.000 0.00

4.91000 27,512.401 135,085.89

0185 MATERIAL ALLOWANCE ROCK DEC 08 16,361.198
SY 0.000 0.00
4.91000 16,361.198 80,333.48

0185 MATERIAL ALLOWANCE SAND DEC 08 24,033.600
Sy 0.000 0.00

1.60000 24,033.600 38,453.76

0185 MATERIAL ALLOWANCE SAND JAN 09 75,637.800
SY 0.000 0.00
1.60000 75,637.800 121,020.48

0185 MATERIAL ALLOWANCE ROCK JAN 09 44,553.540

4.91000 44,553.540 218,757.88
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PCN: 15069-BID ESTIMATE RUN
PROJECT: NH 2871-031 ESTIMATE NO: 0012
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0185 MATERIAL ALLOWANCE STEEL FINAL 0.000
SY 0.000 0.00
1.92000 0.000 0.00
0185 MATERIAL ALLOWANCE ROCK FEB 09 5,807.456
SY 0.000 0.00
4.91000 5,807.456 28,514.61
0185 MATERIAL ALLOWANCE SAND FEB 09 12,172.950
SY 0.000 0.00
1.60000 12,172.950 19,476.72
0185 MATERIAL ALLOWANCE STEEL FINAL 165,957.563
SY 0.000 0.00
1.92000 165,957.563 318,638.52
0190 412-01200 *CONCRETE PAVEMENT (12 INCH) 9,900.000 7,423.800
SY 0.000 0.00
32.84000 7,423.800 243,797.59
0195 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 1,800.000 1,524.800
SY 0.000 0.00
15.41000 1,524.800 23,497.17
0200 603-01300 *30 INCH REINFORCED CONCRETE PIPE 0.000 0.000
LF 0.000 0.00
78.57000 0.000 0.00
0201 603-01300 30 INCH REINFORCED CONCRETE PIPE 2,585.000 2,409.000
LF 176.000 12,156.32
69.07000 2,585.000 178,545.95
0201 MATERIAL ALLOWANCE 30 INCH RCP 63.000
LF -63.000 -1,792.35
28.45000 0.000 0.00
0205 603-01360 *36 INCH REINFORCED CONCRETE PIPE 0.000 0.000
LF 0.000 0.00
86.78000 0.000 0.00
0206 603-01360 36 INCH REINFORCED CONCRETE PIPE 536.000 456.000
LF 80.000 6,182.40

77.28000 536.000 41,422.08
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PCN: 15069-BID ESTIMATE RUN
PROJECT: NH 2871-031 ESTIMATE NO: 0012

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0206 MATERIAL ALLOWANCE 36 INCH RCP 0.000
LF 0.000 0.00
41.60000 0.000 0.00
0210 603-01480 *48 INCH REINFORCED CONCRETE PIPE 0.000 0.000
LF 0.000 0.00
140.70000 0.000 0.00
0211 603-01480 48 INCH REINFORCED CONCRETE PIPE 368.000 368.000
LF 0.000 0.00
131.20000 368.000 48,281.60
0211 MATERIAL ALLOWANCE 48 INCH RCP 0.000
LF 0.000 0.00
65.30000 0.000 0.00
0215 603-10240 *24 INCH CORRUGATED STEEL PIPE 1,733.000 1,452.000
LF 281.000 15,873.69
56.49000 1,733.000 97,897.17
0215 MATERIAL ALLOWANCE 24 INCH CSP 0.000
LF 0.000 0.00
16.99000 0.000 0.00
0220 603-30024 *24 INCH STEEL END SECTION 50.000 40.000
EACH 10.000 2,978.30
297.83000 50.000 14,891.50
0220 MATERIAL ALLOWANCE 24 INCH SES 10.000
EACH -10.000 -1,350.00
135.00000 0.000 0.00
0225 603-33030 *30 INCH PIPE SAFETY END TREATMENT 62.000 58.000
EACH 4.000 8,010.60
2,002.65000 62.000 124,164.30
0225 MATERIAL ALLOWANCE 30 INCH SET 4.000
EACH -4.000 -5,512.00
1,378.00000 0.000 0.00
0230 603-33036 *36 INCH PIPE SAFETY END TREATMENT 10.000 8.000
EACH 2.000 5,340.40
2,670.20000 10.000 26,702.00
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PCN: 15069-BID ESTIMATE RUN
PROJECT: NH 2871-031 ESTIMATE NO: 0012

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0230 MATERIAL ALLOWANCE 36 INCH SET 2.000
EACH -2.000 -3,844.00
1,922.00000 0.000 0.00
0235 603-33048 *48 INCH PIPE SAFETY END TREATMENT 10.000 10.000
EACH 0.000 0.00
3,183.70000 10.000 31,837.00
0235 MATERIAL ALLOWANCE 48 INCH SET 0.000
EACH 0.000 0.00
2,460.00000 0.000 0.00
0240 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,300.000 900.000
LF 0.000 0.00
15.41000 900.000 13,869.00
0245 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
1,110.21000 4.000 4,440.84
0250 606-02005 *END ANCHORAGE (FLARED) 6.000 4.000
EACH 0.000 0.00
1,489.15000 4.000 5,956.60
0255 607-00005 *END POST 58.000 54.000
EACH 0.000 0.00
231.08000 54.000 12,478.32
0255 MATERIAL ALLOWANCE 4.000
EACH 0.000 0.00
43.06000 4.000 172.24
0260 607-00010 *CORNER AND LINE BRACE POST 159.000 124.000
EACH 0.000 0.00
231.08000 124.000 28,653.92
0260 MATERIAL ALLOWANCE 35.000
EACH 0.000 0.00
63.23000 35.000 2,213.05
0265 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 111,230.000 106,557.000
LF 0.000 0.00
1.04000 106,557.000 110,819.28
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PCN: 15069-BID ESTIMATE RUN
PROJECT: NH 2871-031 ESTIMATE NO: 0012

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0265 MATERIAL ALLOWANCE 4,673.000
LF 0.000 0.00
0.47000 4,673.000 2,196.31
0270 607-11525 *FENCE (PLASTIC) 1,330.000 1,330.000
LF 0.000 0.00
1.11000 1,330.000 1,476.30
0275 607-11580 *FENCE (TEMPORARY) 900.000 900.000
LF 0.000 0.00
1.32000 900.000 1,188.00
0280 612-00001 *DELINEATOR (TYPE I) 272.000 137.000
EACH 0.000 0.00
16.07000 137.000 2,201.59
0285 612-00002 *DELINEATOR (TYPE IT) 66.000 0.000
EACH 0.000 0.00
17.43000 0.000 0.00
0290 612-00003 *DELINEATOR (TYPE III) 84.000 0.000
EACH 0.000 0.00
18.72000 0.000 0.00
0295 614-00011 *SIGN PANEL (CLASS I) 73.000 0.000
SF 0.000 0.00
18.49000 0.000 0.00
0300 614-00012 *SIGN PANEL (CLASS II) 282.000 0.000
SF 0.000 0.00
18.49000 0.000 0.00
0305 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 102.000 0.000
LF 0.000 0.00
15.41000 0.000 0.00
0310 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 342.000 0.000
SLIPBASE)
LF 0.000 0.00
35.95000 0.000 0.00
0315 625-00000 CONSTRUCTION SURVEYING 1.000 0.630
LS 0.000 0.00
123,240.00000 0.630 77,641.20
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PCN: 15069-BID ESTIMATE RUN 04/10/2009
PROJECT: NH 2871-031 ESTIMATE NO: 0012 07:13:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0316 625-00001  CONSTRUCTION SURVEYING (HOURLY) 85.000 55.000
HOUR 0.000 0.00
100.00000 55.000 5,500.00
0320 626-00000  *MOBILIZATION 1.000 0.993
LS 0.000 0.00
,583,198.11000 0.993 1,572,115.72
0325 627-00001  PAVEMENT MARKING PAINT 623.000 193.000
GAL 0.000 0.00
30.81000 193.000 5,946.33
0330 627-00005  EPOXY PAVEMENT MARKING 470.000 134.000
GAL 0.000 0.00
70.86000 134.000 9,495.24
0335 627-02001  PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 33,981.000 13,074.000
SF 0.000 0.00
7.55000 13,074.000 98,708.70
0335 MATERIAL ALLOWANCE PREFORMED MARKING (TYPE II) 20,883.340
SF 0.000 0.00
4.09000 20,883.340 85,412.86
0340 627-30205  THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 186.000 0.000
SF 0.000 0.00
14.38000 0.000 0.00
0345 627-30210  THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 324.000 0.000
SF 0.000 0.00
11.14000 0.000 0.00
0350 630-00000  *FLAGGING 25,000.000 10,671.750
HOUR 148.500 2,378.97
16.02000 10,820.250 173,340.41
0355 630-00001  *PILOT CAR OPERATION 4,700.000 2,764.000
HOUR 0.000 0.00
33.89000 2,764.000 93,671.96
0360 630-00007  *TRAFFIC CONTROL INSPECTION 110.000 69.000
DAY 3.000 308.10

102.70000 72.000 7,394.40
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PCN: 15069-BID ESTIMATE RUN 04/10/2009
PROJECT: NH 2871-031 ESTIMATE NO: 0012 07:13:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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UNIT PRICE

CAT NO0200 ROADWAY

0365 630-00012 *TRAFFIC CONTROL MANAGEMENT 300.000 249.000
DAY 4.000 2,477.12
619.28000 253.000 156,677.84
0370 630-80001 *FLASHING BEACON (PORTABLE) 6.000 2.000
EACH 0.000 0.00
341.99000 2.000 683.98
0375 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 18.000 5.500
EACH 0.000 0.00
308.10000 5.500 1,694.55
0380 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 38.000 15.000
EACH 0.000 0.00
102.70000 15.000 1,540.50
0385 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 148.000 74.000
EACH 0.000 0.00
200.27000 74.000 14,819.98
0386 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) CONSTRUCTION 276.000 138.000
INFORMATION SIGNS FOR THE TRAVELING PUBLIC
SF 0.000 0.00
49.35000 138.000 6,810.30
0390 630-80348 CONSTRUCTION INFORMATION SIGN 2.000 1.000
EACH 0.000 0.00
205.40000 1.000 205.40
0395 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
13,864.50000 1.000 13,864.50
0400 630-80360 *DRUM CHANNELIZING DEVICE 628.000 314.000
EACH 0.000 0.00
42.11000 314.000 13,222.54
0405 630-80370 *CONCRETE BARRIER (TEMPORARY) 1,000.000 486.000
LF 0.000 0.00
30.81000 486.000 14,973.66
0410 630-80380 *TRAFFIC CONE 250.000 125.000
EACH 0.000 0.00

12.32000 125.000 1,540.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY
0411 630-80390 CHANNELIZING DEVICE (SPECIAL) FLAGS FOR THE TOP OF 16.000 8.000
SIGNS
EACH 0.000 0.00
55.00000 8.000 440.00
0415 630-80391 *CHANNELIZING DEVICE (FIXED) 120.000 60.000
EACH 0.000 0.00
41.42000 60.000 2,485.20
0420 630-80430 RUMBLE STRIP (PORTABLE) 10.000 4.000
EACH 0.000 0.00
1,027.00000 4.000 4,108.00
0425 630-80520 MOBILE PAVEMENT MARKING ZONE 4.000 0.000
DAY 0.000 0.00
282.43000 0.000 0.00
0430 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 700-70011 F/A PARTNERING 5,000.000 2,065.000
FA 0.000 0.00
1.00000 2,065.000 2,065.00
0440 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 550,000.000 230,389.160
FA 0.000 0.00
1.00000 230,389.160 230,389.16
0445 700-70016 F/A FUEL COST ADJUSTMENT 180,000.000 18,921.280
FA 0.000 0.00
1.00000 18,921.280 18,921.28
0450 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 157,000.000 18,839.650
FA 0.000 0.00
1.00000 18,839.650 18,839.65
0455 700-70021 F/A ON-THE-JOB TRAINEE 2,600.013 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0460 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 674.400
FA 0.000 0.00
1.00000 674.400 674.40
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REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0465 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0470 700-70034 F/A COMPLETION I/D 240,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0475 700-70034 F/A DISPUTE REVIEW BOARD 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0480 700-70380 F/A EROSION CONTROL 28,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 17,583,927.68 $ 69,327.16$ 11,066,115.46
CAT NO0300 STRUCTURE M-26-C
0485 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 1,171.000 1,171.000
SY 0.000 0.00
6.91000 1,171.000 8,091.61
0490 202-00425 *REMOVAL OF BRIDGE RAILING 921.000 614.000
LF 0.000 0.00
5.14000 614.000 3,155.96
0495 202-00495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.770 0.770
LS 0.000 0.00
61,620.00000 0.770 47,447.40
0500 202-05150 SANDBLASTING 14,960.000 0.000
SF 0.000 0.00
0.26000 0.000 0.00
0505 206-00000 *STRUCTURE EXCAVATION 1,073.300 1,073.300
cY 0.000 0.00
9.24000 1,073.300 9,917.29
0510 206-00100 *STRUCTURE BACKFILL (CLASS 1) 304.100 304.100
cy 0.000 0.00
46.22000 304.100 14,055.50
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REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0300 STRUCTURE M-26-C
0515 206-01781 *SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
12,324.00000 1.000 12,324.00
0520 503-00036 *DRILLED CAISSON (36 INCH) 255.000 255.000
LF 0.000 0.00
282.43000 255.000 72,019.65
0525 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 111.000 111.000
LF 0.000 0.00
169.46000 111.000 18,810.06
0530 519-03000 *THIN BONDED EPOXY OVERLAY 1,557.000 0.000
SY 0.000 0.00
44.16000 0.000 0.00
0535 601-03040 *CONCRETE CLASS D (BRIDGE) 650.700 650.700
cy 0.000 0.00
616.20000 650.700 400,961.34
0540 602-00020 *REINFORCING STEEL (EPOXY COATED) 120,622.000 120,622.000
LB 0.000 0.00
1.18000 120,622.000 142,333.96
0540 MATERIAL ALLOWANCE STEEL M-26-C 0.000
1B 0.000 0.00
0.59740 0.000 0.00
0545 606-11000 *BRIDGE RAIL TYPE 10 691.000 691.000
LF 0.000 0.00
133.51000 691.000 92,255.41
CAT 0300 CURRENT AMT 895,596.88 § 0.005s 821,372.18
CAT NO0301 STRUCTURE M-26-J
0550 202-00425 *REMOVAL OF BRIDGE RAILING 92.000 92.000
LF 0.000 0.00
5.14000 92.000 472.88
0555 202-00495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.115 0.115
LS 0.000 0.00
61,620.00000 0.115 7,086.30




CONTID: 15069 COLORADO DEPARTMENT OF TRANSPORTATION Page 16
PCN: 15069-BID ESTIMATE RUN 04/10/2009
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0301 STRUCTURE M-26-J
0560 206-00000 *STRUCTURE EXCAVATION 198.000 198.000
cy 0.000 0.00
9.24000 198.000 1,829.52
0565 206-00100 *STRUCTURE BACKFILL (CLASS 1) 511.000 0.000
cYy 0.000 0.00
46.22000 0.000 0.00
0570 601-03030 *CONCRETE CLASS D (BOX CULVERT) 284.870 144.900
cy 139.970 48,156.68
344.05000 284.870 98,009.52
0575 602-00000  *REINFORCING STEEL 63,358.000 31,679.000
LB 31,679.000 34,213.32
1.08000 63,358.000 68,426.64
0575 MATERIAL ALLOWANCE STR. M-26-J 31,678.768
1B -31,678.768 -22,007.24
0.69470 0.000 0.00
CAT 0301 CURRENT AMT 199,443.28 $ 60,362.76$ 175,824.86
CAT NO0302 STRUCTURE M-26-A
0580 202-00425 *REMOVAL OF BRIDGE RAILING 88.000 0.000
LF 0.000 0.00
5.14000 0.000 0.00
0585 202-00495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.115 0.060
L S 0.000 0.00
61,620.00000 0.060 3,697.20
0590 206-00000 *STRUCTURE EXCAVATION 200.000 200.000
cy 0.000 0.00
9.24000 200.000 1,848.00
0595 206-00100 *STRUCTURE BACKFILL (CLASS 1) 151.690 151.690
cYy 0.000 0.00
46.22000 151.690 7,011.11
0600 601-03030 *CONCRETE CLASS D (BOX CULVERT) 296.100 296.100
cy 0.000 0.00
344.05000 296.100 101,873.21
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CAT NO0302 STRUCTURE M-26-A
0605 602-00000 *REINFORCING STEEL 62,189.000 62,189.000
1B 0.000 0.00
1.08000 62,189.000 67,164.12
0605 MATERIAL ALLOWANCE STR. M-26-A 0.000
LB 0.000 0.00
0.69470 0.000 0.00
CAT 0302 CURRENT AMT § 185,435.06 $ 0.00s 181,593.64
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0610 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
23,210.20000 1.000 23,210.20
0615 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
14,994.20000 1.000 14,994.20
0620 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
3,081.00000 1.000 3,081.00
CAT 0400 CURRENT AMT § 41,285.40 $ 0.00s 41,285.40

PROJECT TOTAL

CURRENT AMT $ 18,905,688.30 $

129,689.92 s 12,286,191.54



